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2ND QUARTER FiscAL YEAR 2001 HIGHLIGHTS

Moved dispersible mixed waste and processing equipment out of the 324 Building's B Cell.
Shipped to Ohio half the excess uranium billets slated to leave Hanford.

Removed five more loads of spent nuclear fuel from the K-West Basin, taking 750,000 curies of radioactivity
away from the Columbia River shore.

Repackaged Rocky Flats ash material at the Plutonium Finishing Plant, finishing the job a month early.

Have stabilized more than 10% of PFP’s plutonium solutions to date, using methods proven through our
collaboration with the Pacific Northwest National L aboratory.

Treated 840,000 gallons of tank wastes, reducing the volumeby afactor of 81% in processing at the 242-A Evaporator.
Completed another shipment of transuranic waste to the Waste I solation Pilot Plant.

Helping DOE rebasdline for deactivation of the Fast Flux Test Facility.

These are just some of the indicatorsthat our cleanup progress continued on all frontsthis past quarter.
Other concrete steps forward are also described on the following pages.
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2ND QUARTER FiIscAL YEAR 2001 HIGHLIGHTS
(CONTINUED)

Most importantly, everyone on the Fluor Hanford team continues to work safely, averaging
lessthan one lost away workday injury per 4 million hoursworked over the past 15 months.
Significantly, both our infragtructure and safeguards and security subcontractors have
attained Voluntary Protection Program “ Star” status.

In addition, we have created a Project Operations Center to better employ Fluor’scommercial
expertise and strengthen our project management methods. This matrix organization will
provide centralized resource poolsfor engineering, construction, project management, project
controlsand estimating to support our Ste-wideteams.

Our expanded role asthe central plateau manager and initiative to help DOE with ste-wide,
integrated schedulesalso led usto form a Central Plateau Planning and Integration group to
bring together lifecycle planning activities, srategic and breakthrough initiatives and acceler -
ated closureteams.

Vice presdentsare leading both new organizations.

| believethese measureswill position usfor maximum performance under thetermsof our new contr act with the Department
of Energy Richland Operations Office.
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President and Chief Executive Officer
Fluor Hanford
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of Richland.

Tri-Party Agreement milestones achieved this quarter
include the interim step of removing the dispersible mixed waste
and processing equipment from B Cell in the 324 Building. Cleanout of

B Cell isa key component in restoring the river corridor just north of the City

In addition, we completed the repackaging of Rocky Flats ash
material at the Plutonium Finishing Plant a month ahead of the April date called for in
the Tri-Party Agreement.
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